MCGEE

7 Millbank Demolition Only -Summary

MGEE		1		Dank	Dem	iolition Only -Summary			·
						2022			2023
Name	Duration	Start	Finish	Start	Finish	March April May June July August Septembe 28 14 28 11 25 9 23 6 20 4 18 1 15 29 12 2	$\begin{array}{c c c c c c c c c c c c c c c c c c c $	er January Febr 2 2 16 30 1	uary March April
			07.400				21 23 25 27 29 31 3	3 35 37 39	41 43 45 47 49
7 Millbank Demolition Only		02 Mar 22						i i	i i i
Works Duration	48w	09 May 22						· ·	
Contract Works	48w	09 May 22			Week 51				
Completion of Contract Works			27 Apr 23				<u> </u>	I I	4
		02 Mar 22							
McGee Key Dates	57w		27 Apr 23					i i	
Pre Construction Works	14w		13 Jun 22						
Party Wall & other Investigations & reporting	15w		21 Jun 22						
Design & Procurement	52w		21 Mar 23					I I	
UKPN Lead-in	10w		13 Jun 22		Week 6				
Site Set Up & Enabling	16w		15 Aug 22		Week 15			j j	
Demolition & Facade Removal	48w		27 Apr 23		Week 51		*****		
Asbestos Removal	2w	09 May 22			Week 2				
Early Demolition Works	4w		06 Jun 22		Week 5				
Soft Strip	14w	23 May 22	30 Aug 22	Week 3	Week 17		<u> </u>	i i	
Structural Demolition	41w	14 Jun 22	13 Apr 23	Week 6	Week 49	16 444444444444444444444444444444444444			
Tower Crane Removal	13w	09 Jan 23	11 Apr 23	Week 36	Week 49			17	
Vault & Perimeter Wall Works - Refer to McGee TW Details for sequence	9w	20 Oct 22	21 Dec 22	Week 24	Week 33		18		
	2w 4d	29 Mar 23	19 Apr 23	Week 47	Week 50				19
Pile Platform Installation	2w		27 Apr 23						20
ompletion of Demolition Contract Works			27 Apr 23				<u> </u>		2
							I I I		
								i i	
							1 1 1		: :
								i i	
						Down Demo Works			
Summary Bars Contract Works Milestones Milestones		WKPI	N Works		Тор-				Pile mat
Summary Bars Contract Works Milestones Milestones one Appearances		WKPI	N Works		Тор-				Pile mat
Milestones Milestones One Appearances Finish Milestone					Top-				
Summary Bars Contract Works Milestones Milestones one Appearances	COI	UKPN MMENTS: K		ent:	Top-		Programme No.: 7MB-MCG-PROG-0001	Revision: Rev T01	Revision Date: 20/01/2022

Page 1 of 1

Client: Baola Properties Limited

This programme is copyright and property of McGee Group Ltd. and must not be used without written approval.