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DESIGN INFORMATION EXCHANGE PROTOCOL

Flow of design information in practise — to capture change during the design process
when Structural Engineer Novated to McGee

In the case where the Structural Engineer is Novated to McGee the following information flow
much be adhered to (can be adapted to suit the specifics of the Contract but it will ensure that
design change is captured and that the design is not altered from the ER’s after the Novation

agreement has been signed.
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