

Example welfare set up


04.2. Site Logistics

04.2.1. Site Establishment & Welfare Facilities

Start-up Actions:

On vacant possession, activities will be undertaken to achieve the following targets:

- Establish a controlled entrance point to site;
- Eliminate existing hazards within the intended welfare area
- Designate and make safe access routes;
- Enable access to required areas of the structures;
- Establish lighting & ventilation on required areas of work;
- Establish a temporary site boundary of Heras Fencing.
- Mobilise the site welfare suitable for early works.



McGEE

Full Welfare:

Welfare will be located within in triple stacked cabins on a newly formed slab.

This will be established to CDM requirements, CLC & Government Covid Requirements, and to Considerate Constructors Scheme best practice and will be suitable for the maximum projected number of staff on site, and bespoke to the type of works being undertaken.

The welfare required will consist of the follow items as standard;

- Site Office;
- Toilets (Male & Female.);
- Changing & Drying Room;
- Canteen & Kitchen;
- Designated Smoking/Vaping Area;
- Security Sign In & Out Station;
- Meeting, Briefing & Induction Room / Area.

Access:


Two biometric turnstiles will be installed to provide pedestrian access to site and facilitate a one-way pedestrian access route around site.

CCTV cameras will be positioned around the site boundary and entrance points to provide full remote surveillance of the site.

CCTV Locations:



Example Biometric Turnstiles.



Plot A Nine Elms Park

Piling & Enabling Works | January 2021